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2. Suspend the consultation deliverables for contract provision C.2.9.4 until review during the Option Year 
One; Period of Performance: 1 October 2015 through 30 September 2017. 

3. All other terms and conditions remain unchanged and in full force and effect. 
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ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNITPRICE $ AMOUNT$ 

Contracting Officer: Kirk Boykin, 202-482-2292 

Primary Contracting Officer Representative: None 

Alternate Contracting Officer Representative(s): 
Vernita D. Harris, 202-482-4686, vharris@NTIA.doc.gov 

Primary Technical Point of Contact: Vernita D. Harris, 
202-482-4686, vharris@NTIA.doc.gov 

Alternate Technical Point of Contact(s): 
None 

(Changed Line Item) 

0001 BASE YEAR - October 1, 2012- September 30, 2015. 0.00 EA 0.00 0.00 
The Contractor shall provide the services necessary 
for the operation of the Internet Assigned Numbers 
Authority (lANA) in accordance with the attached 
Statement of Work. The Contractor may not charge 
the United States Government for performance of the 
requirements of this contract. 

Accounting and Appropriation Data: 
61.12.1200012.100.0012.010102000. 
0400000000000000.25970000.000000 
$0.00 
DELIVERY DATE: 09/30/2015 
SHIP TO: 

NATIONAL TEL. AND INFO. ADMIN 
1401 CONSTITUTION AVE. NW 
ROOM 4888, HCHB 
WASHINGTON DC 20230 

FOB : Destination 
Period of Performance: 10/01/2012 to 09/30/2015 
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SECTION F 

DELIVERIES OR PERFORMANCE 

F. 1 Delivery Schedule 

SA1301-12-CN-0035 -Amendment 002 

F.4 DELIVERABLES 

The listed below are the deliverables required by this contract. Section C of this contract 
contains information about the deliverables. 

Clause Clause Deliverable Due Date 
No. 

C.2.6 Transparency and User instructional October I, 20 13 
Accountability documentation including 

technical requirements 
C.2.7 Responsibility and Respect Documenting the source of October I, 2013 

for Stakeholders the policies and procedures. 
C.2.8 Performance Standards Performance Standards October I, 20 13 
C.2.9.2 Root Zone Automation Automated Root Zone July I, 2013 
e 
C.2.9.2 Customer Service Customer Compliant October I, 2013 
g Complaint Resolution Process 

Process (CSCRP) 
C.3.2 Secure Notification Secure Notification Process October I, 2013 

Process 
C.3.4 Security Plan Documenting Practices and Annually (December 

configuration of all systems 15th) 

C.4.2 Monthly Performance Report based on C.2 Monthly (15 days 
Progress Report includes following the end of each 
DNSSEC month) 

C.4.3 Root Zone Management Root Zone Management October I, 2013 
Dashboard Dashboard 

C.4.4 Perfonnance Standards Performance Standards October I, 2013 
Reports Report 

C.4.5 Customer Service Survey Customer Service Survey Annual Report of 
Customer Survey 
(December 15th). First 
Report due December 15, 
2013. 

C.4.6 Final Report Final Report Due 30-Days After 
Expiration of Contract 

C.S.l Audit Data Audit Report Annually (By January 
15th). First Report due 
Januarv 15, 2014. 

C.5.2 Root Zone Management Root Zone Management October I, 2013 
Audit Data Audit Reoort 

C.5.3 External Auditor External Audit Report Annually (February 15th). 
First Report due 
Februarv 15, 2014. 
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Clause Clause Deliverable Due Date 
No. 

C.6.2.4 Conflict of Interest Enforcement and Annually (January 5111). 

Enforcement and Compliance Report First Report due January 
Compliance Report 5, 2014. 

C.7.2 Contingency and Consultation October I, 2013 
Continuity of Operations 
Plan (The CCOP) 

C.7.3 Transition to Successor Transition plan in case of Aprill4, 2014 Eighteen 
successor contractor. (18) months after start of 

the contract 
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